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ESTIMATE RUN 09/08/2005

ESTIMATE SUMMARY 12:15:31
CONTID: C15162 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 15162-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 60.0 DAYS TIME ALLOW: 10/1/20( FIXED COMPLETION DAT
McClave Jct East and West PERCENT TIME: 68.18 ORIG TIME ALLOW: 10/1/20( FIXED COMPLETION DAT
PROJECT NO: NH 0504-048
McClave Jct East and West
NAME OF ROAD: 50
PROJECT COUNTIES: BENT
CONTRACTOR:
A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 09/03/2005 DATE TIME STARTED 07/06/2005
P.O. BOX 566 DATE LET 02/17/2005 DATE WORK BEGAN
DATE AWARDED 02/25/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/10/2005 DATE ACCEPTED
CANON CITY CO 81215-05 719-275-4555 DATE NOTICE TO PROCEED 07/06/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,231,025.44 PARTICIPATING $ 1,347,348.36 S 1,298,358.36
AWARD PROJECT AMT: S  3,943,515.25 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 31.84% TOTAL EARNINGS 1,347,348.36 1,298,358.36
FUNDS AVAILABLE: $ 2,883,677.08 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,347,348.36 1,298,358.36
TOTAL CLAIMS: $ 0.00 RETAINAGE -35,020.81 -33,551.11
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,312,327.55 1,264,807.25
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,312,327.55 1,264,807.25
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,264,807.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15162-BID ESTIMATE RUN 09/08/2005
PROJECT: NH 0504-048 ESTIMATE NO: 0002 12:15:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00010 *REMOVAL OF TREE 6.000 0.000
EACH 0.000 0.00
395.00000 0.000 0.00
0010 202-00015 *REMOVAL OF HEADWALL 16.000 3.000
EACH 10.000 11,100.00
1,110.00000 13.000 14,430.00
0015 202-00090 *REMOVAL OF DELINEATOR 457.000 0.000
EACH 0.000 0.00
4.70000 0.000 0.00
0020 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 7,111.000 0.000
sy 0.000 0.00
2.00000 0.000 0.00
0025 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,200.000 0.000
LF 0.000 0.00
2.30000 0.000 0.00
0030 202-01300 *REMOVAL OF END ANCHORAGE 8.000 0.000
EACH 0.000 0.00
170.00000 0.000 0.00
0035 203-01500 BLADING 100.000 0.000
HOUR 0.000 0.00
65.00000 0.000 0.00
0040 207-00205 TOPSOIL 11,300.000 0.000
(4 0.000 0.00
9.58000 0.000 0.00
0045 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 6.000 0.000
EACH 0.000 0.00
127.00000 0.000 0.00
0050 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 2.000 0.000
EACH 0.000 0.00
178.00000 0.000 0.00
0055 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 1.000 0.000
EACH 0.000 0.00

365.00000 0.000 0.00
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PCN: 15162-BID ESTIMATE RUN 09/08/2005
PROJECT: NH 0504-048 ESTIMATE NO: 0002 12:15:31

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 212-00006 *SEEDING (NATIVE) 28.000 0.000
ACRE 0.000 0.00
355.00000 0.000 0.00
0065 213-00002 *MULCHING (WEED FREE HAY) 28.000 0.000
ACRE 0.000 0.00
248.00000 0.000 0.00
0070 213-00061 *MULCH TACKIFIER 5,600.000 0.000
1B 0.000 0.00
1.70000 0.000 0.00
0075 214-00230 *DECIDUOUS TREE (3 INCH CALIPER) (ENGLISH OAK) 6.000 0.000
EACH 0.000 0.00
850.00000 0.000 0.00
0080 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 259.770 0.000
TON 259.770 15,586.20
60.00000 259.770 15,586.20
0085 403-09500 *FURNISH HOT BITUMINOUS PAVEMENT 7,961.000 0.000
TON 4,546.420 180,492.87
39.70000 4,546.420 180,492.87
0090 403-33741 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 36,510.000 0.000
TON 0.000 0.00
38.70000 0.000 0.00
0095 405-00100 *HEATING AND REMIXING TREATMENT 318,362.000 0.000
SY 212,540.000 786,398.00
3.70000 212,540.000 786,398.00
0100 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 14,919.000 0.000
GAL 0.000 0.00
1.20000 0.000 0.00
0105 411-90010 *ASPHALT REJUVENATING AGENT 31,837.000 0.000
GAL 12,478.000 4,367.30
0.35000 12,478.000 4,367.30
0110 603-10180 *18 INCH CORRUGATED STEEL PIPE 41.000 0.000
LF 41.000 2,952.00
72.00000 41.000 2,952.00
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PCN: 15162-BID ESTIMATE RUN 09/08/2005
PROJECT: NH 0504-048 ESTIMATE NO: 0002 12:15:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 603-10240 *24 INCH CORRUGATED STEEL PIPE 341.000 164.000
LF 128.000 9,728.00
76.00000 292.000 22,192.00
0120 603-10300 *30 INCH CORRUGATED STEEL PIPE 153.000 27.000
LF 126.000 11,088.00
88.00000 153.000 13,464.00
0125 603-10360 *36 INCH CORRUGATED STEEL PIPE 94.000 0.000
LF 30.000 2,460.00
82.00000 30.000 2,460.00
0130 603-10480 *48 INCH CORRUGATED STEEL PIPE 49.000 0.000
LF 49.000 6,468.00
132.00000 49.000 6,468.00
0135 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,000.000 0.000
LF 0.000 0.00
17.85000 0.000 0.00
0140 606-01370 *TRANSITION TYPE 3G 16.000 0.000
EACH 0.000 0.00
860.00000 0.000 0.00
0145 606-02005 *END ANCHORAGE (FLARED) 16.000 0.000
EACH 0.000 0.00
1,675.00000 0.000 0.00
0150 612-00001 *DELINEATOR (TYPE I) 326.000 0.000
EACH 0.000 0.00
13.00000 0.000 0.00
0155 612-00002 *DELINEATOR (TYPE IT) 53.000 0.000
EACH 0.000 0.00
14.00000 0.000 0.00
0160 612-00003 *DELINEATOR (TYPE III) 78.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0165 617-04024 *24 INCH CULVERT PIPE (COMPLETE IN PLACE) 123.000 0.000
LF 0.000 0.00

78.00000 0.000 0.00
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PCN: 15162-BID ESTIMATE RUN 09/08/2005
PROJECT: NH 0504-048 ESTIMATE NO: 0002 12:15:31

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 626-00000 *MOBILIZATION 1.000 0.000
LS 0.600 171,600.00
286,000.00000 0.600 171,600.00
0175 627-00005 *EPOXY PAVEMENT MARKING 655.000 0.000
GAL 0.000 0.00
70.00000 0.000 0.00
0180 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 124.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
16.00000 0.000 0.00
0185 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 360.000 0.000
(XWALK-STOPLINE
SF 0.000 0.00
10.00000 0.000 0.00
0190 630-00000 *FLAGGING 3,000.000 126.000
HOUR 1,412.000 28,240.00
20.00000 1,538.000 30,760.00
0195 630-00007 *TRAFFIC CONTROL INSPECTION 26.000 8.000
DAY 11.000 616.00
56.00000 19.000 1,064.00
0200 630-00012 *TRAFFIC CONTROL MANAGEMENT 65.000 6.000
DAY 24.000 11,040.00
460.00000 30.000 13,800.00
0205 630-80001 *FLASHING BEACON (PORTABLE) 4.000 2.000
EACH 0.000 0.00
1,100.00000 2.000 2,200.00
0210 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 0.000
EACH 1.000 35.00
35.00000 1.000 35.00
0215 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 2.000
EACH 0.000 0.00
26.00000 2.000 52.00
0220 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 72.000 15.000
EACH 20.000 1,120.00
56.00000 35.000 1,960.00
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PCN: 15162-BID ESTIMATE RUN 09/08/2005
PROJECT: NH 0504-048 ESTIMATE NO: 0002 12:15:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80356 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A 2.000 0.000
TYPE)
EACH 1.000 825.00
825.00000 1.000 825.00
0230 630-80360 *DRUM CHANNELIZING DEVICE 100.000 0.000
EACH 45.000 1,665.00
37.00000 45.000 1,665.00
0235 630-80380 *TRAFFIC CONE 300.000 0.000
EACH 150.000 1,725.00
11.50000 150.000 1,725.00
0240 700-70010 F/A MINOR CONTRACT REVISIONS 86,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70021 F/A ON-THE-JOB TRAINEE 800.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0250 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70025 F/A QUALITY INCENTIVE PAYMENT 80,426.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70025 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS) 68,734.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0430 203-00000 *UNCLASSIFIED EXCAVATION 568.000 0.000
cY 568.000 14,200.00
25.00000 568.000 14,200.00
0435 203-00062 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 227.000 0.000
cy 227.000 7,661.25

33.75000 227.000 7,661.25
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PCN: 15162-BID ESTIMATE RUN 09/08/2005
PROJECT: NH 0504-048 ESTIMATE NO: 0002 12:15:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0440 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 458.120 0.000
TON 458.120 12,369.24
27.00000 458.120 12,369.24
0445 420-00130 *GEOTEXTILE (SEPARATOR) (CLASS A) 681.000 0.000
SY 681.000 2,383.50
3.50000 681.000 2,383.50
0450 605-00060 *6 INCH PERFORATED PIPE UNDERDRAIN 225.000 0.000
LF 225.000 5,850.00
26.00000 225.000 5,850.00
0455 626-00000 *MOBILIZATION 0.000 0.000
LS 0.600 8,388.00
13,980.00000 0.600 8,388.00

CAT 0200 CURRENT AMT $ 4,057,252.94 $1,298,358.36% 1,325,348.36
CAT NO0300 STR. L-25-L

0270 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 80.000 0.000
SY 0.000 0.00
2.00000 0.000 0.00
0275 420-00500 GEOTEXTILE (PAVING) 80.000 0.000
SY 0.000 0.00
2.50000 0.000 0.00
CAT 0300 CURRENT AMT $ 360.00 $ 0.00$ 0.00

CAT NO0301 STR. L-25-N

0280 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 310.000 0.000
SY 0.000 0.00
2.00000 0.000 0.00
0285 202-00425 *REMOVAL OF BRIDGE RAILING 226.000 0.000
LF 0.000 0.00
9.50000 0.000 0.00
0290 202-00500 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 2.000 0.000
EACH 0.000 0.00
3,080.00000 0.000 0.00
0295 420-00500 GEOTEXTILE (PAVING) 310.000 0.000
SY 0.000 0.00

2.50000 0.000 0.00
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PCN: 15162-BID ESTIMATE RUN 09/08/2005
PROJECT : NH 0504-048 ESTIMATE NO: 0002 12:15:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STR. L-25-N
0300 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 92.000 0.000
LF 0.000 0.00
115.00000 0.000 0.00
0305 606-11010 *BRIDGE RAIL TYPE 10R 186.000 0.000
LF 0.000 0.00
165.00000 0.000 0.00
CAT 0301 CURRENT AMT 50,972.00 $ 0.008$ 0.00
CAT NOO0302 STR. L-25-B
0310 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 157.000 0.000
SY 0.000 0.00
2.00000 0.000 0.00
0315 202-00425 *REMOVAL OF BRIDGE RAILING 134.000 0.000
LF 0.000 0.00
9.50000 0.000 0.00
0320 202-00500 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 2.000 0.000
EACH 0.000 0.00
3,080.00000 0.000 0.00
0325 420-00500 GEOTEXTILE (PAVING) 157.000 0.000
SY 0.000 0.00
2.50000 0.000 0.00
0330 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 46.000 0.000
LF 0.000 0.00
115.00000 0.000 0.00
0335 606-11010 *BRIDGE RAIL TYPE 10R 94.000 0.000
LF 0.000 0.00
165.00000 0.000 0.00
CAT 0302 CURRENT AMT 28,939.50 $ 0.00s 0.00
CAT NO0303 STR. L-25-C
0340 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 117.000 0.000
SY 0.000 0.00
2.00000 0.000 0.00
0345 202-00500 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 2.000 0.000
EACH 0.000 0.00
3,080.00000 0.000 0.00
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PCN: 15162-BID ESTIMATE RUN 09/08/2005
PROJECT: NH 0504-048 ESTIMATE NO: 0002 12:15:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 STR. L-25-C
0350 412-15050 *CROSS STITCHING 38.000 0.000
EACH 0.000 0.00
170.00000 0.000 0.00
0355 509-00001 *STRUCTURAL STEEL (GALVANIZED) 164.000 0.000
LB 0.000 0.00
4.00000 0.000 0.00
0360 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 64.000 0.000
LF 0.000 0.00
115.00000 0.000 0.00
0365 601-06150 *CONCRETE (PATCHING) 50.000 0.000
SF 0.000 0.00
47.00000 0.000 0.00
0370 606-10360 *BRIDGE RAIL TYPE 3R (SPECIAL) 91.000 0.000
LF 0.000 0.00
69.00000 0.000 0.00
CAT 0303 CURRENT AMT 29,499.00 $ 0.00s 0.00
CAT NO0304 STR. L-25-D
0375 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 60.000 0.000
sy 0.000 0.00
2.00000 0.000 0.00
0380 601-06150 *CONCRETE (PATCHING) 50.000 0.000
SF 0.000 0.00
47.00000 0.000 0.00
0385 606-10360 *BRIDGE RAIL TYPE 3R (SPECIAL) 54.000 0.000
LF 0.000 0.00
69.00000 0.000 0.00
CAT 0304 CURRENT AMT 6,196.00 $ 0.00$ 0.00
CAT NO0305 STR. L-26-BH
0390 202-00220 *REMOVAL OF ASPHALT MAT 257.000 0.000
sy 0.000 0.00
12.00000 0.000 0.00
0395 206-00000 *STRUCTURE EXCAVATION 112.000 0.000
cYy 0.000 0.00
66.00000 0.000 0.00
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PCN: 15162-BID ESTIMATE RUN 09/08/2005
PROJECT: NH 0504-048 ESTIMATE NO: 0002 12:15:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0305 STR. L-26-BH

0400 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 40.000 0.000
cy 0.000 0.00
100.00000 0.000 0.00
0405 601-01000 *CONCRETE CLASS B 73.000 0.000
cY 0.000 0.00
210.00000 0.000 0.00
CAT 0305 CURRENT AMT $ 29,806.00 $ 0.00$ 0.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0410 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0415 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0420 620-00015 FIELD LABORATORY (STATE FURNISHED) 1.000 0.000
EACH 0.000 0.00
6,000.00000 0.000 0.00
0425 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
CAT 0400 CURRENT AMT $ 28,000.00 $ 0.00$ 22,000.00

PROJECT TOTAL CURRENT AMT § 4,231,025.44 $1,298,358.36 % 1,347,348.36



